
State of California Department of Transportation Page 1
01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-FRE-5-22.8/26.8

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

06-FRE-99-1.0/7.4

06-FRE-99-10.5/16.5

Fed Aid

HB1

HM3

HB4N

HE13

HB4N

Pgm Code

IN FRESNO COUNTY NEAR COALINGA FROM

1.8 MILES NORTH OF TUOLUMNE AVENUE

OVERCROSSING TO 3.1 MILES SOUTH OF

ROUTE 5/33 SEPARATION

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO COUNTY FROM 0.3 MILE NORTH

OF HERNDON AVENUE  UNDERCROSSING TO

FRIANT ROAD  UNDERCROSSING

IN FRESNO CO IN AND NEAR KINGSBURG

AND SELMA FROM ROUTE 99/201

SEPARATION TO NORTH OF FLORAL AVENUE

UNDERCROSSING

ON ROUTE 99, IN FRESNO AND MADERA CO

FROM SOUTH OF THE MERCED STREET

UNDERCROSSING IN FOWLER TO ROAD 24 IN

MADERA CO (FRE-99-10.5/

Description 

INSTALL MEDIAN BARRIER

REPAIR BRIDGE DECKS, JOINT SEALS

REPLACEMENT PLANTING

PLANTING AND IRRIGATION

PERFORM HIGHWAY PLANTING

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

J FLETCHER CREAMER & SON INC

O'DONNELL CONSTRUCTION

CLEAN CUT LANDSCAPE

ELITE LANDSCAPING

WABO LANDSCAPE & CONSTRUCTION

INC

LEE WILSON ELECTRIC COMPANY

INC

Contractor

SYLMAR CA 91342

SAN DIMAS CA 91773

CLOVIS CA 93619

CLOVIS CA 93612

HERCULES, CA 94547

ARROYO GRANDE CA 93421

(818)367-9748

(909)394-4510

(559)322-2041

 

(510)741-9226

(805)489-4216

MENGONI, MARK

ABOUZEDAN, RAAID

MENGONI, MARK

VONG, ALAN

VONG, ALAN

MENGONI, MARK

Resident
Engineer

(243)-35-43

(559)243-3598

(243)-35-43

(559)243-3856

(559)243-3856

(243)-35-43

 $2,138,010

 $570,998

 $597,550

 $632,638

 $495,692

 $592,381

Bid + CCOs

 $2,071,797

 $460,271

 $463,970

 $621,993

 $421,808

 $140,664

Comp To  date

 $120,480

 $0

 $38,724

 $1,188

 $3,406

 $0

This Month

07/12/12

05/18/12

03/19/12

05/24/10

12/23/09

03/27/12

Awarded

07/30/12

06/20/12

04/16/12

06/25/10

01/19/10

04/13/12

Approved

04/02/13

01/10/13

01/11/16

12/04/13

08/23/13

10/30/12

Est Comp

 100%

 100%

 0%

 0%

 77%

 22%

%Time

 96%

 100%

 0%

 0%

 84%

 24%

% Work 

OVER RUN

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

 

SUSPENDED

Message

06-0M7304

06-0M2304

06-0E9714

06-0A4904

06-350714

06-0M7604

Contract 

ACHS-0555-(140)3

  

  

SARR-P041-(115)E

  

ACHN-P099-(554)E

IMG-0555-(140)3

  

  

  P0-41 1-(5E)

  

--()

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

12874 SAN FERNANDO ROAD

559 W COVINA BLVD

8406 N ARMSTRONG AVE

2972 LARKIN

726 ALFRED NOBEL DRIVE

P O BOX 250

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO CA 93726

FRESNO, CA 93726-5866

Accepted

01/14/13

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-FRE-99-26.7/31.6

06-FRE-168-7.8/8.2

06-FRE-168-14.4/15

06-FRE-168-40.4/46.6

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

Fed Aid

HE13

HB4N

HB1

HM1

HE14

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

IN FRESNO COUNTY IN CLOVIS FROM 0.2

MILE WEST OF FOWLER AVENUE

OVERCROSSING TO 0.2 MILE EAST OF

FOWLER AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR CLOVIS, FROM

0.4 MILE WEST OF SHEPHERD AVENUE TO

0.3 MILE EAST OF SHEPHERD AVENUE

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.6 MILE NORTH OF CRESSMAN

ROAD TO ROAD TO CAMP EDISON

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

Description 

WIDEN FREEWAY AND REPLACE BRIDGE

RAMP METERING AND DRAINAGE SYSTEM

REALIGN THE HORIZONTAL CURVE

COLD PLANE & OVERLAY WITH HMA

BRAIDED RAMPS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

MCM CONSTRUCTION INC

TAYLOR BACKHOE SERVICE INC

EMMETT'S EXCAVATION INC

AGEE CONSTRUCTION CORPORATION

R AND L BROSAMER INC

CLEAN CUT LANDSCAPE

Contractor

NORTH HIGHLANDS CA

956600620

MERCED CA 95341

CLOVIS CA 93611

CLOVIS CA 93613

WALNUT CREEK CA 94596

CLOVIS CA 93619

(916)334-1221

(209)384-8424

(559)299-1256

(559)299-3290

(925)627-1700

(559)322-2041

ABOUZEDAN, RAAID

HAIDAR HADDADIN

MARK MENGONI

VONG, ALAN

HAIDAR HADDADIN

Resident
Engineer

(559)243-3598

 

(559)917-2487

(243)-35-43

(559)243-3856

(559)917-2487

 $40,507,982

 $693,406

 $1,137,966

 $1,412,562

 $40,796,726

 $4,555,918

Bid + CCOs

 $1,990,553

 $0

 $1,023,115

 $1,748,759

 $13,488,565

 $117,170

Comp To  date

 $0

 $0

 $808

 $563

 $772,856

 $117,170

This Month

10/10/12

11/30/12

08/14/12

06/06/12

01/12/12

08/23/12

Awarded

11/06/12

01/10/13

08/31/12

07/16/12

01/20/12

09/27/12

Approved

03/27/15

01/29/13

06/15/13

12/20/13

05/07/14

Est Comp

 0%

 0%

 89%

 100%

 52%

 8%

%Time

 5%

 0%

 85%

 100%

 33%

 3%

% Work 

 

 

SUSPENDED

OVER RUN

 

 

Message

06-442624

06-0M9904

06-0H9404

06-0P7904

06-0C1104

06-342564

Contract 

  

  

ACST-P168-(056)E

  

ACNH-P180-(056)N

ACNH-P180-(057)E

  

  

-    -( )

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

  

WPCP

P O BOX 620

1600 FALCON WAY

1477 MENLO AVE

P O BOX 629

1777 OAKLAND BLVD SUITE 300

8406 N ARMSTRONG

3240 N. MILLBROOK

AVENUE

183 W. VENTURA CRT.

3240 N. MILLBROOK

3240 N MILLBROOK

183 W. VENTURA COURT

FRESNO, CA 93726

KINGSBURG, CA 93631

FRESNO, CA 93726-5866

FRESNO CA 93726

KINGSBURG, CA 93631

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-KER-5-.5/62.6

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-13.5/0

Fed Aid

HM1

HA26

HM3

HM1

HB1

HM1

Pgm Code

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

IN KERN COUNTY NEAR LEBEC AT THE

TEJON SAFETY ROADSIDE REST AREA

NEAR WHEELER RIDGE, AT BRIDGE NO. 50-

0271 AND NO. 50-0240R; ALSO IN FRESNO

COUNTY NEAR MENDOTA AT BRIDGE NO. 42-

0253

IN KERN COUNTY NEAR GRAPEVINE FROM

GRAPEVINE CREEK BRIDGE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY NEAR FORT TEJON FROM

0.2 MIL NORTH TO 0.9 MILE NORTH TO

0.9 MILE NORTH OF FORT  TEJON

OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

REPLACE JOINT SEALS AND SEAL BRIDGE

RESTORE SAFETY ROADSIDE REST AREA

MAINTENANCE

BWC HMA OVERLAY TYPE GAP GRADED

INSTALL MEDIAN BARRIER

PAINT STRUCTURAL STEEL & JOINT SEAL

Type Of Work

DEBRUIN CONSTRUCTION

J T S CONSTRUCTION

ABHE & SVOBODA INC

GRANITE CONSTRUCTION COMPANY

ARTHURS CONTRACTING, INC.

F D THOMAS INC

Contractor

STOCKTON, CA  95206

BAKERSFIELD CA 93384

PRIOR LAKE MINNESOTA 55372

WATSONVILLE, CA 95077

ATASCADERO CA 93423

MEDFORD OR 97504

(209)462-5100

(661)835-9270

(952)447-6025

(831)724-1011

(805)461-0104

(541)664-3010

MICHAEL ROBBINS

HISHAM ALNATOUR

CARY J. CRUZ

HISHAM ALNATOUR

ALNATOUR, HISHAM

Resident
Engineer

(559)246-9429

(661)391-4747

(559)341-3377

(661)391-4747

(661)391-4747

 

 $664,416

 $4,689,549

 $2,032,515

 $3,926,829

 $1,292,999

 $1,784,000

Bid + CCOs

 $384,569

 $4,761,428

 $581,717

 $3,869,444

 $1,307,564

 $0

Comp To  date

 $0

 $0

 $157,229

 $0

 $0

 $0

This Month

06/14/11

10/11/10

04/23/12

06/06/12

10/26/11

12/05/12

Awarded

07/13/11

10/27/10

05/14/12

06/21/12

11/17/11

12/27/12

Approved

04/30/13

01/11/13

05/10/13

12/28/12

05/14/13

Est Comp

 77%

 97%

 67%

 100%

 72%

 0%

%Time

 57%

 100%

 29%

 100%

 98%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

06-0G6804

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0M2204

Contract 

  

ACHS-005 -(183)2

ACST-P005-(419)1

  

HSIM-GOO5-(189)E

  

  

IMG-005 -(183)2

9E-    -(   )

  

10-   1-(9E)

  

  

--()

--()

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

939 W. CHARTER

P O BOX 41765

P O BOX 251

PO BOX 50085

P O BOX 2650

P O BOX 4663

183 W. VENTURA

1824 NORRIS ROAD

183 W. VENTURA

1824 NORRIS ROAD

1824 NORRIS RD

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

01/22/13

12/28/12

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-KER-5-36.1/54.2

06-KER-5-/4.6

06-KER-46-6.8/19.8

06-KER-58-99.3/99.7

06-KER-58-108.9/0

06-KER-99-17.0/22.1

Fed Aid

HA22

HE13

HE13

HB1

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.1 MILE SOUTH OF BUENA VISTA CANAL

ROAD OVERCROSSING TO 2.4 MILES SOUTH

OF 7TH STANDARD ROA

IN KERN COUNTY AT FORT TEJON FROM LOS

ANGELES COUNTY LINE TO 0.1 MILE NORTH

OF GRAPEVINE CREEK BRIDGE

IN KERN COUNTY NEAR THE COMMUNITY OF

LOST HILLS FROM 0.5 MILE WEST OF

KECKS ROAD TO 0.7 MILE WEST OF ROUTE

46/33 INTERSECTION

ON ROUTE 58 IN KERN COUNTY BETWEEN

POSTMILE R99.3 AND POSTMILE R99.7

IN KERN COUNTY NEAR MOJAVE AT

BUSINESS 58 WEST OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

0.5 MILE SOUTH OF ROUTE 119 TO WILSON

ROAD

Description 

REPLACE CONCRETE PANEL

REHABILITATE PAVEMENT

WIDEN TO FOUR LANES

BRIDGE REPLACEMENT

CONCRETE BARRIER AND WINDSCREEN

WIDEN FREEWAY FROM 6 TO 8 LANES

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

AMERICAN PAVING CO

C A RASMUSSEN INC

SECURITY PAVING COMPANY INC

Contractor

BAKERSFIELD CA, 93308

WATSONVILLE CA 950775085

SUN VALLEY CA 91353-1489

FRESNO CA 93744

VALENCIA CA 91355

SUN VALLEY CA 913531489

 

(831)724-1011

(818)767-8418

(559)268-9886

(661)367-9040

(818)767-8418

SHELLEY MAGGARD

HISHAM ALNATOUR

AMARJIT DHALIWAL

AMARJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(559)651-8319

(661)391-4747

(661)797-1480

(661)391-4766

(661)720-0970

 

 $32,342,145

 $11,843,264

 $47,218,112

 $1,598,379

 $1,533,427

 $20,351,817

Bid + CCOs

 $31,623,218

 $11,042,020

 $45,394,790

 $0

 $751,818

 $0

Comp To  date

 $0

 $42,856

 $0

 $0

 $37,823

 $0

This Month

12/13/10

02/03/11

01/26/11

12/20/12

08/14/12

10/24/12

Awarded

12/30/10

02/16/11

02/10/11

01/10/13

09/18/12

12/03/12

Approved

01/11/13

01/25/13

01/15/13

02/19/13

Est Comp

 100%

 100%

 100%

 0%

 78%

 0%

%Time

 100%

 93%

 100%

 0%

 49%

 0%

% Work 

COMPLETED

OVER RUN

COMPLETED

SUSPENDED

 

 

Message

06-0K8904

06-460604

06-442524

06-0K3904

06-0G2704

06-0G8304

Contract 

IM-SARR-(A00) 

IM-0005-(186)2

HPLU-6206-(018)E

NH-P058-(114)

ACHS-P058-(113)E

  

--()

--()

  62-06 0-(8E)

--()

G P0-58 1-(3E)

  

  

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1128 CARRIER PARKWAY AVE.

P O BOX 50085

P O BOX 1489

P O BOX 4348

28548 LIVINGSTON AVENUE

P O BOX 1489

8530 W. ROOSEVELT

AVE.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

VISALIA CA, 93291

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

01/15/13

01/16/13

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

06-KER-119-4.7/8.5

06-KIN-41-37.5/38.1

06-KIN-41-42.1/44.9

06-KIN-43-17.9/18.6

Fed Aid

HA22

HM

HB1

HB1

HA22

HB4N

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BEARDSLEY CANAL BRIDGE TO ROUTE

46/99 SEPARATION

IN KERN COUNTY NEAR AND AT MCFARLAND

FROM 99/46 SEP TO SHERWOOD AVE OC

ON ROUTE 119 BETWEEN 0.2 MILES EAST

OF WEED CREEK (PM 4.7) AND 0.3 MILES

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5)

IN KINGS COUNTY NEAR LEMOORE FROM 0.3

MILE SOUTH OF JACKSON AVENUE TO 0.3

MILE NORTH OF JACKSON AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.1

MILE SOUTH OF HANDFORD-ARMONA ROAD TO

0.7 MILE NORTH OF  GRANGEVILLE

BOULEVARD

IN KINGS COUNTY IN AND NEAR HANFORD

FROM 0.5 MILE NO OF HANDFOR-ARMONA

ROAD TO 0.2 MILE NO OF LACEY BLVD

Description 

REPLACE EXISTING PAVEMENT

REPLACE SLABS AND GRING CONCRETE

WIDEN SHOULDERS AND HMA OVERLAY

CONSTRUCT LEFT-TURN CHANNELIZATION

REHAB ROADWAY AND WIDEN SHOULDERS

INSTALL TRAFFIC SIGNALS

Type Of Work

SECURITY PAVING COMPANY INC

PROFESSIONAL CONSTRUCTION

SERVICES

GRIFFITH COMPANY

TAYLOR BACKHOE SERVICE INC

TEICHERT CONSTRUCTION

AMERICAN PAVING CO

Contractor

SUN VALLEY CA 913531489

CONCORD CA 94520

BAKERSFIELD CA 93308

MERCED CA 95341

ROSEVILLE CA 95678

FRESNO CA 93744

(818)767-8418

(925)288-1566

(661)392-6640

(209)384-8424

(916)645-4800

(559)268-9886

SAM DHALIWAL

PETER MULLALY

PETER MULLALY

HAIDAR HADDADIN

JUSTIN KIMURA

Resident
Engineer

(661)391-4742

(661)333-9357

(661)720-0970

 

(559)917-2487

(559)651-8314

 $85,771,852

 $944,141

 $3,198,558

 $985,704

 $6,668,517

 $816,797

Bid + CCOs

 $52,413,710

 $0

 $1,683,379

 $0

 $1,448,359

 $432,231

Comp To  date

 $2,623,122

 $0

 $16,136

 $0

 $36,903

 $77,977

This Month

01/18/12

01/26/12

01/26/12

10/29/12

04/06/12

06/11/12

Awarded

02/14/12

03/09/12

02/14/12

12/13/12

04/27/12

07/16/12

Approved

05/15/13

12/31/12

01/23/13

09/04/13

02/28/13

Est Comp

 58%

 0%

 98%

 0%

 29%

 57%

%Time

 61%

 0%

 53%

 0%

 22%

 53%

% Work 

 

 

SUSPENDED

 

 

 

Message

06-0L6404

06-0N1704

06-0J5204

06-0J0404

06-416004

06-0M9004

Contract 

ACNH-P099-(551)E

  

ACHS-STP -(015)E

ACNH-P041-(123)E

NH-P041-(122)E

ACST-P043-(041)E

--()

  

19-   0-(5E)

--()

--()

-    -( )

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1489

4070 NELSON AVE, SUITE A

1128 CARRIER PARKWAY AVE

1600 FALCON WAY

4401 DULUTH AVE

P O BOX 4348

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

183 W. VENTURA

8530 W ROOSEVELT AVE

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

KINGSBURG, CA 93631

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/13 Statement of Ongoing Contracts as of 02/04/13

06District

06-KIN-43-24.2/24.7

06-KIN-198-8.9/10.1

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-99-6.9/8.2

06-MAD-99-9.5/13.1

Fed Aid

HB1

HE11

HE14

HE14

HE14

HE11

HA22

Pgm Code

IN KINGS COUNTY ON ROUTE 43 NEAR

HANFORD BETWEEN 0.78 MILE NORTH OF

ELDER AVE AND 0.77 MILE SOUTH OF

DOVER AVE

ON ROUTE 198 IN KINGS COUNTY IN

KINGS COUNTY FROM ROUTE 41 TO 18 1/2

AVENUE (VINE STREET) (KP 15.1/16.3)

NEAR HANFORD  FROM 0.8 KM E OF RTE 43

TO 0.6 KM W OF RTE 99 NEAR VISALIA

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

Description 

CHANNELIZE WITH SIGNALS

CONSTRUCT INTERCHANGE

CONVERT A 2 LANE TO A 4 LANE HWY

HIGHWAY PLANTING

RECONSTRUCT INTERCHANGE

PAVEMENT REHABILITATION

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC.

WABO LANDSCAPE & CONSTRUCTION

INC

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

Contractor

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

BENICIA CA  94510

HERCULES CA 94547-1805

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

(661)392-6640

(831)724-1011

 

(510)741-9226

(818)767-8418

(559)441-5715

FOSTER, DALLIA

MICHAEL WEBER

JUSTIN KIMURA

OSCAR SHERRILL

Resident
Engineer

(559)651-8315

 

(559)651-8314

(559)651-8315

 

(559)243-3812

 $940,715

 $18,619,021

 $49,860,886

 $1,407,635

 $43,861,820

 $26,660,148

Bid + CCOs

 $801,631

 $0

 $50,734,318

 $863,682

 $0

 $17,456,319

Comp To  date

 $82,954

 $0

 $287,599

 $17,077

 $0

 $1,451,836

This Month

05/17/12

10/24/12

09/01/09

05/22/12

12/07/12

06/28/11

Awarded

06/12/12

12/03/12

09/22/09

06/20/12

01/10/13

08/22/11

Approved

01/18/13

01/30/13

02/10/14

09/13/13

Est Comp

 100%

 0%

 99%

 25%

 0%

 72%

%Time

 85%

 0%

 100%

 67%

 0%

 70%

% Work 

 

 

 

 

 

 

Message

06-0J0504

06-325504

06-3568U4

06-0L0504

06-471004

06-0E0404

Contract 

ACHS-P043-(040)E

  

HPLU-6206-(015)E

ACNH-P198-(059)E

  

NH-P099-(538)N

P-    -( )

  

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

1128 CARRIER PARKWAY AVENUE

P O BOX 50085

2100 GOODYEAR ROAD

726 ALFRED NOBEL DRIVE

P O BOX 1489

P O BOX 50085

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT

AVENUE

8530 W. ROOSEVELT

AVE.

3240 N MILLBROOK

VISALIA, CA 93291

VISALIA CA 93291

VISALIA, CA. 93291

FRESNO, CA 93726

Accepted

01/24/13

Location
Storm Water
Plan
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06District

06-TUL-63-2.9/3.2

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-23.5/0

06-TUL-99-23.5/0

06-TUL-99-37.3/41.3

Fed Aid

HB1

HA22

HA26

HA22

HA23

HE13

HE13

Pgm Code

IN TULARE COUNTY NEAR VISALIA FROM

0.1 MILE SOUTH TO 0.2 MILE NORTHOF

AVENUE 256

IN TULARE COUNTY FROM 0.3 MILE NORTH

OF AVENUE 152 OVERCROSSING TO ELK

BAYOU BRIDGE.

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE COUNTY NEAR TULARE AT

AVENUE 184 OVERCROSSING

IN TULARE COUNTY IN TULARE AT AVENUE

184 OVERCROSSING

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

Description 

REALIGN INTERSECT & INSTALL SIGNAL

PAVEMENT REHABILITATION

CONSTRUCT NEW FACILITES REST AREA

RAMP OVERLAY

REPAIR BRIDGE

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

Type Of Work

LEE'S PAVING INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

VISALIA CA 93291

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

PISMO BEACH CA 93448

IRVINE CA 92614

PISMO BEACH CA 93448

(559)651-1337

(831)724-1011

(831)724-1011

(805)473-3016

(949)252-0441

(805)473-3016

HAIDAR HADDADIN

DANIEL CHAPA

Resident
Engineer

 

(559)917-2487

(559)651-8312

 

 

 

 $611,404

 $9,308,603

 $8,824,675

 $250,884

 $735,961

 $32,611,185

Bid + CCOs

 $0

 $8,640,080

 $8,774,829

 $0

 $0

 $0

Comp To  date

 $0

 $75,534

 $123,285

 $0

 $0

 $0

This Month

11/26/12

12/21/11

04/06/11

12/20/12

10/12/12

12/07/12

Awarded

12/20/12

01/18/12

04/25/11

01/11/13

11/06/12

12/27/12

Approved

02/15/13

02/27/13

Est Comp

 0%

 74%

 97%

 0%

 0%

 0%

%Time

 0%

 94%

 97%

 0%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

06-0K5404

06-0E0704

06-0A9704

06-0N5404

06-0N8504

06-360214

Contract 

ACST-P063-(022)E

ACNH-P099-(553)E

NH-SARR-(STP)E

  

  

  

  P0-63 0-(2E)

--()

TPES-AR R-(E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1212 N PLAZA DR

P O BOX 50085

P O BOX 50085

P O BOX 2210

1792 KAISER AVENUE

P O BOX 2210

183 W. VENTURA

8530 W ROOSEVELT AVE

KINGSBURG, CA 93631

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $7,088,476 $294,078,327 $593,530,740

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-190-21.2/26.4

Fed Aid

HE13

HA22

Pgm Code

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY NEAR PORTERVILLE

FROM 0.1 MILE EAST OF ROAD 284 TO

PLEASANT OAK DRIVE

Description 

WIDEN ROAD WITH HOT MIX ASPHALT

IRRIGATION, PLANTING AND PAVING

PAVEMENT REHABILITATION

Type Of Work

DIABLO CONTRACTORS INC

W A B O LANDSCAPE &

CONSTRUCTION INC

GRIFFITH COMPANY

Contractor

SAN RAMON CA 94583

HERCULES CA 94547

BAKERSFIELD CA 93308

(925)552-8250

(510)741-9226

(661)392-6640

DEALBA, FERNANDO

ENQUANHONE, GASHU

MARTINEZ, BLAS

Resident
Engineer

(559)243-3881

(559)246-7655

(559)651-8321

 $69,236,761

 $3,172,665

 $5,633,528

Bid + CCOs

 $27,278,163

 $22,675

 $1,263,719

Comp To  date

 $980,276

 $22,675

 $0

This Month

01/04/11

10/01/12

06/20/12

Awarded

01/19/11

11/06/12

07/16/12

Approved

01/03/14

07/03/17

01/30/13

Est Comp

 57%

 1%

 47%

%Time

 39%

 1%

 22%

% Work 

 

 

 

Message

06-324504

06-324514

06-337414

Contract 

HPLU-6206-(010)E

  

ACST-P190-(016)E

  62-06 0-(0E)

  

  P1-90 0-(6E)

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

7 CROW CANYON COURT SUITE 100

726 ALFRED NOBEL DRIVE

1128 CARRIER PARKWAY AVENUE

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

8530 W. ROOSEVELT AVE

FRESNO, CA 93726

KINGSBURG CA 93631

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



06-0M7304

06-0M2304

06-0E9714

06-0A4904

06-0M7604

06-442624

06-350714

06-0P7904

06-0M9904

06-0H9404

06-0C1104

06-342564

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0M2204

06-0K8904

06-0G6804

06-460604

06-442524

06-0G2704

Contract

06-FRE-5-22.8/26.8

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

06-FRE-99-10.5/16.5

06-FRE-99-26.7/31.6

06-FRE-99-1.0/7.4

06-FRE-168-40.4/46.6

06-FRE-168-7.8/8.2

06-FRE-168-14.4/15

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-13.5/0

06-KER-5-36.1/54.2

06-KER-5-.5/62.6

06-KER-5-/4.6

06-KER-46-6.8/19.8

06-KER-58-108.9/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0K3904

06-0G8304

06-0L6404

06-0N1704

06-0J5204

06-0J0404

06-416004

06-0M9004

06-0J0504

06-325504

06-3568U4

06-0L0504

06-0E0404

06-471004

06-0K5404

06-0E0704

06-0A9704

06-0N5404

06-0N8504

06-360214

06-324504

06-324514

Contract

06-KER-58-99.3/99.7

06-KER-99-17.0/22.1

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

06-KER-119-4.7/8.5

06-KIN-41-37.5/38.1

06-KIN-41-42.1/44.9

06-KIN-43-17.9/18.6

06-KIN-43-24.2/24.7

06-KIN-198-8.9/10.1

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-99-9.5/13.1

06-MAD-99-6.9/8.2

06-TUL-63-2.9/3.2

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-23.5/0

06-TUL-99-23.5/0

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-337414

Contract

06-TUL-190-21.2/26.4

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

06

District

 $84,058,084

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $593,530,740  $294,078,327

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $44,185,409

 $186,578,156

 $10,232,210

 $171,200,929

 $181,334,036

 Bid + CCO

 $42,665,238

 $103,202,714

 $3,300,782

 $9,362,048

 $135,547,545

 Work Comp

District Total:

Work completed this Period:  $84,058,084

-I-

-F-

-S-

-SH-


	06

